



## **PROGRAMME HIGHLIGHT REPORT – JUNE 2014**

### **Aim**

To provide an outline update on progress in the delivery of the Integration Programme.

### **Background**

The programme is based around two main workstreams which produce the two principle plans required under the Integration Legislation:

- Governance & Integration Group – responsible for the delivering the Scheme of Integration
- Strategic Planning Group – responsible for delivering the Strategic Plan.

These 2 workstreams are supported by 3 workgroups

- The Finance Group
- The Workforce Development Group
- The Information, Performance and Technology Group

### **Summary**

The attached highlight report summarises:

- the main progress over the period from 28<sup>th</sup> May to 20<sup>th</sup> June.
- any risks or issues that are – or could – affect the delivery of the programme
- the work/activity planned in the next reporting period

### **Recommendation**

The Integration Shadow Board is asked to **note** the report.

<b>Policy/Strategy Implications</b>	N/A
<b>Consultation</b>	N/A
<b>Risk Assessment</b>	N/A
<b>Compliance with requirements on Equality and Diversity</b>	N/A
<b>Resource/Staffing Implications</b>	N/A

**Approved by**

<b>Name</b>	<b>Designation</b>	<b>Name</b>	<b>Designation</b>
Programme Board			

**Author(s)**

<b>Name</b>	<b>Designation</b>	<b>Name</b>	<b>Designation</b>
James Lamb	Programme Manager		