	2	2018			2019			20	2020			2021			20	2022	
	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
Speculative Office Development - Phase 1																	
1 Procurement																	
2 Construction																	
ildon Mill Site Development																	
1 Demolition and f preparation of site																	
2 Design and Procurement																	
3 Construction																	
E Development of former Tapestry site																	
1 Design and Procurement																	
2 Construction																	
Quarry Site East																	
1 Design and Procurement																	
2 Construction																	
Development of new access road to Quarry site																	
1 Design and Procurement																	
2 Construction																	
Speculative Office Development - Phase 2																	
1 Design and Procurement																	
2 Construction																	
owood Edge Devlopment																	
1 Design and Procurement																	
2 Construction																	

		20	)23			2024						
Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4			