D	Task Name	Duration	Start	Finish	2015	2016
0					ua 2nd Qu 3rd Qua 4th Qua 1st Qua 2nd Qu M A M J J A S O N D J F M A M .	<u>J 3rd Qu 4th Qua 1st Qua 2nd Q</u> J J A S O N D J F M A M
1		1 day?	Tue 02/09/14	Tue 02/09/14		
2	National Timelines - 2014 - 2016	523 days?	Tue 01/04/14	Fri 01/04/16		
3	Act Receives Royal Assent	0 days	Tue 01/04/14	Tue 01/04/14	01/04	
4	Consultation (Draft Regs)	71 days?	Mon 12/05/14	Mon 18/08/14		
5	Response to Consultation Published	0 days	Tue 30/09/14	Tue 30/09/14	30/09	
6	Orders and Regs Laid in Parliament	0 days	Fri 31/10/14	Fri 31/10/14	→ 31/10	
7	Orders and Regs come into force	0 days	Wed 31/12/14	Wed 31/12/14	31/12	
8	Guidance Completed and Published	0 days	Wed 31/12/14	Wed 31/12/14	31/12	
9	Integration Schemes Must be Submitted to Scottish Govt	0 days	Wed 01/04/15	Wed 01/04/15	01/0	4
0	Community Health Partnerships Cease	0 days	Wed 01/04/15	Wed 01/04/15	01/0	4
1	Integration Arrangements Need to be in Place	0 days	Fri 01/04/16	Fri 01/04/16		• 01/0
2						
3	Scheme of Integration	307 days?	Tue 01/04/14	Wed 03/06/15		
4	Outline Scheme of Integration Produced	0 days	Tue 01/04/14	Tue 01/04/14	01/04	
5	Outline Scheme issued to Work Stream Groups for Population	1 day?	Fri 31/10/14	Fri 31/10/14	- T	
6	Produce 1st Draft of the Scheme of Integration	0 days	Fri 31/10/14	Fri 31/10/14	31/10	
7	Presentation of Draft Scheme of Integration to NHS Board	0 days	Thu 04/12/14	Thu 04/12/14	04/12	
8	Presentation of Draft Scheme of Integration to the Shadow Board	0 days	Mon 08/12/14	Mon 08/12/14	08/12	
9	Presentation of Draft Scheme of Integration to Council	0 days	Thu 18/12/14	Thu 18/12/14		
20	Formal Consultation on the Scheme of Integration	60 days?	Mon 22/12/14	Fri 13/03/15	」 	
21	Update Draft Scheme of Integration presented to Shadow Board as Work in Progress (next meeting of IJB is 27/4/15)	0 days	Mon 09/03/15	Mon 09/03/15	09/03	
22	Final Integration Scheme presented to NHS Board	0 days	Tue 31/03/15	Tue 31/03/15] \	3
23	Final Integration Scheme presented to Council	0 days	Thu 02/04/15	Thu 02/04/15		
24	Final Integration Scheme Submitted to Scottish Govt	0 days	Wed 01/04/15	Wed 01/04/15		
25	Review by Scottish Govt	30 days		Wed 13/05/15	」	
26	Final Integration Scheme to be presented to the Integration Joint Board	0 days	Mon 27/04/15	Mon 27/04/15		7/04
27	Submission lies in Parliament	28 days	Mon 27/04/15	Wed 03/06/15]	
28	Order Issued	0 days				03/06
29	Gradin located	o dayo	1100 00/00/10			, 00,00
30	Strategic Commissioning Plan	282 days?	Wed 01/10/14	Fri 30/10/15		
	Pre-drafting Engagement with Practitioners and Identified Stakeholders	43 days?	Wed 01/10/14	Fri 28/11/14		
	Drafting of Strategic Commissioning Plan	130 days?	Wed 01/10/14	Tue 31/03/15		
	Proposals for Establishing Strategic Planning Group to the NHS Board (Date to be confirmed)	0 days	Mon 09/02/15	Mon 09/02/15		
	Proposals for Establishing Strategic Planning Group to the NRS board (Date to be committed) Proposals for Establishing Strategic Planning Group to Council	0 days	Thu 19/02/15	Thu 19/02/15		
		·	Mon 09/02/15	Mon 09/02/15		
35	Proposals for Establishing Strategic Planning Group to the Shadow Board	0 days			↓	
36	Recruitment/Establishment of the Strategic Planning Group 1st Draft of the Strategic Commissioning Plan - for Consultation - to the NHS Board for agreement (Date to be confirmed)	30 days	Thu 19/02/15 Tue 31/03/15	Wed 01/04/15 Tue 31/03/15		
37	1st Draft of the Strategic Commissioning Plan - for Consultation - to the NHS Board for agreement (Date to be confirmed) 1st Draft of the Strategic Commissioning Plan - for Consultation - to Council for agreement	0 days				
88		0 days	Thu 02/04/15	Thu 02/04/15		
10	First Draft of the Strategic Commissioning Plan completed and presented to the Integration Joint Board	0 days	Mon 27/04/15	Mon 27/04/15		7/04
10	Second Draft of the Strategic Commissioning Plan developed in engagement with stakeholders	45 days	Mon 06/04/15	Fri 05/06/15		
11	2nd Draft of the Strategic Commissioning Plan - for Consultation - to the NHS Board for agreement	0 days	Thu 25/06/15	Thu 25/06/15		25/06
12	2nd Draft of the Strategic Commissioning Plan - for Consultation - to Council for agreement	0 days	Thu 25/06/15	Thu 25/06/15		25/06
13	Second Draft of the Strategic Commissioning Plan completed and presented to the Integration Joint Board	0 days	Mon 22/06/15	Mon 22/06/15		22/06
14	Formal Consultation on the Strategic Commissioning Plan	60 days	Wed 01/07/15	Tue 22/09/15		
15	Strategic Commissioning Plan Agreed by the Parent Bodies and Integration Joint Board	0 days	Fri 30/10/15	Fri 30/10/15		30/10