

Draft Workplan for the Tweeddale AP Placemaking Sub-group

by June 22	Develop draft Terms of Reference
by June 22	Develop proposal, and membership, for formation of the Placemaking Sub-group
by June 22	Canvas interest and preparedness of Tweeddale communities to develop Place Plans
by June 22	Develop proposal for selection of communities to be supported in the first wave of Place Plan preparation
27 th June 22	Meeting of Tweeddale Area Partnership
July 22	Selection of Tweeddale communities to participate in first wave development of Place Plans
July 22	Establishment (with the SBC Placemaking Team) of document repository for Tweeddale / Borders Place Planning
July 22	Develop a glossary of terms / jargon buster – working document
July 22	Identify contact points in each community for circulation of news on progress on roll-out of the Placemaking programme and Place Plan preparation
Jul/Aug 22	Develop with the SBC Placemaking Team and participating communities a programme of support and facilitation in preparing community diagnostics
Sept 22	Meeting of Tweeddale Area Partnership
	Communicating with communities and tackling obstacles / bottlenecks; helping build knowledge base
Dec 22	Meeting of Tweeddale Area Partnership
	Communicating with communities and tackling obstacles / bottlenecks; helping build knowledge base
Mar 23	Meeting of Tweeddale Area Partnership
	Communicating with communities and tackling obstacles / bottlenecks; helping build knowledge base
Jun 23	Meeting of Tweeddale Area Partnership
	Communicating with communities and tackling obstacles / bottlenecks; helping build knowledge base

Note:

It is expected that the Sub-group will meet at least once a quarter outside Area Partnership meetings