Integration Programme - High Level Milestones

ID	Task Name
1	
2	**National Timelines - 2014 - 2016**
3	Act Receives Royal Assent
4	Consultation (Draft Regs)
5	Response to Consultation Published
6	Orders and Regs Laid in Parliament
7	Orders and Regs come into force
8	Guidance Completed and Published
9	Integration Schemes Must be Submitted to Scottish Govt
10	Community Health Partnerships Cease
11	Integration Arrangements Need to be in Place
12	
13	**Scheme of Integration**
14	Outline Scheme of Integration Produced
15	Outline Scheme issued to Work Stream Groups for Population
16	Produce 1st Draft of the Scheme of Integration
17	Presentation of Draft Scheme of Integration to NHS Board
18	**Presentation of Draft Scheme of Integration to the Shadow Board**
19	Presentation of Draft Scheme of Integration to Council
20	Formal Consultation on the Scheme of Integration
21	**Update Draft Scheme of Integration presented to Shadow Board as Work in Progress (next meeting of IJB is 27/4/15)**
22	Final Integration Scheme presented to NHS Board
23	Final Integration Scheme presented to Council
24	Final Integration Scheme Submitted to Scottish Govt
25	Review by Scottish Govt
26	**Final Integration Scheme to be presented to the Integration Joint Board**
27	Submission lies in Parliament
28	Order Issued
29	
30	**Strategic Commissioning Plan**
31	Pre-drafting Engagement with Practitioners and Identified Stakeholders
32	Drafting of Strategic Commissioning Plan
33	Proposals for Establishing Strategic Planning Group to the NHS Board (Date to be confirmed)
34	Proposals for Establishing Strategic Planning Group to Council
35	**Proposals for Establishing Strategic Planning Group to the Shadow Board**
36	Recruitment/Establishment of the Strategic Planning Group
37	1st Draft of the Strategic Commissioning Plan - for Consultation - to the NHS Board for agreement (Date to be confirmed)
38	1st Draft of the Strategic Commissioning Plan - for Consultation - to Council for agreement
39	**First Draft of the Strategic Commissioning Plan completed and presented to the Integration Joint Board**
40	Second Draft of the Strategic Commissioning Plan developed in engagement with stakeholders
41	2nd Draft of the Strategic Commissioning Plan - for Consultation - to the NHS Board for agreement
42	2nd Draft of the Strategic Commissioning Plan - for Consultation - to Council for agreement
43	**Second Draft of the Strategic Commissioning Plan completed and presented to the Integration Joint Board**
44	Formal Consultation on the Strategic Commissioning Plan
45	**Strategic Commissioning Plan Agreed by the Parent Bodies and Integration Joint Board**