



Integration Shadow Board Action Point Tracker

Meeting held 28 April 2014

Agenda Item: Matters Arising

Reference in Minutes		Action by:	Timescale	Progress	RAG Status
4.1	CH&CP Minutes: It was noted that Children and Housing would appear as standing items on future Integration Shadow Board meeting agendas.		May	Complete: Items appear as standing items on future Agendas.	G
	The INTEGRATION SHADOW BOARD agreed the above actions.				

Agenda Item: Matters Arising

Reference	Action	Action by:	Timescale	Progress	RAG
in Minutes					Status
4.2	CH&CP Action Tracker: The CH&CP	Tim Cameron	May	Complete: Items appear as	0
	Action Tracker was noted and it was		_	substantive items on June	
	agreed that the two outstanding			meeting Agenda.	
	matters, Early Years Collaborative				
	reports and Change Fund Exit				
	Strategy, would be agenda items for				

the next Integration Shadow Board meeting in June.	
The INTEGRATION SHADOW BOARD agreed the above actions.	

Agenda Item: Code of Governance

Reference in Minutes	Action	Action by:	Timescale	Progress	RAG Status
III WIIIIules					Status
9	The INTEGRATION SHADOW		May		R
	BOARD requested clarification of the	Torrance			
	term "service users" to mean patients,				
	carers and service users, be publicised				
	via the next Integration newsletter.				

Agenda Item: Any Other Business

Reference in Minutes		Action by:	Timescale	Progress	RAG Status
14.1	The INTEGRATION SHADOW BOARD agreed to a workshop/seminar in May/June on the scope of the partnership in terms of the service user journey and performance measurement.	Iris Bishop	June	Complete: Selection of dates offered to Integration Shadow Board members. Workshop held on Monday 2 June 2014.	G

Agenda Item: Any Other Business

Reference	Action	Action by:	Timescale	Progress	RAG
in Minutes					Status

14.2	The INTEGRATION SHADOW	Elaine	June	In Progress: Item scheduled for	
	BOARD agreed to receive a briefing	Torrance		next Integration Shadow Board	
	on the Arms Length Organisation			meeting agenda 30.06.14.	
	which was to be within the scope of				
	the partnership.				

KEY:	
R	Overdue / timescale TBA
A	<2 weeks to timescale
G	>2 weeks to timescale
Blue	Complete – Items removed from action tracker once noted as complete at each Integration Shadow Board meeting