

Project :	Integration of Health and Social Care Programme	Date:	July 2014
Author :	James Lamb	Reporting Period :	20 th June – 25 th July 2014
Stage :	Initiation	Status:	Amber

This Reporting Period :

- Holiday period, so progress slowed temporarily
- Consultation Issued on draft regulations and joint response being prepared.
- Draft Scheme of Integration amended in light of Draft Regulations – Groups asked for their input.
- Strategic Plan – some progress on identifying people who can help resource this work.
- Strategic Plan – recognition of the need to rework governance and representation in the light of Draft Regulations
- Susan Manion has taken up post
- Integration Care Fund

Key Issues and Risks:

- Resource
- Communications brief still needs to be put together to provide an update on progress across staff in the both organisations.

Next Reporting Period :

- Consultation response to be finalised and presented to Shadow Board on the 4th August
- Stakeholder Engagement Proposals to be developed with a view to practitioner events in October.
- Communication Briefing note to be produced
- Continue to develop the Scheme of Integration
- Integrated Care Fund
- Development of joint change management arrangements

Signature :	James Lamb	Date :	23 July 2014
--------------------	------------	---------------	--------------