ID	0	Task Name	ebruary March	April	May	June	July	August	Septembe	er October	Novemb
1		Developing the Scheme of Integration	03/02 17/02 03/03 17/0	331/0314/	04 28/04 12/05	26/05/09/062	3/06 07/07 21	/07/04/08/18	/08 01/09 15/0	9 29/09 13/1	027/1010/1
		Developing the Scheme of Integration									
2		Governance Arrangements									
2		Governance Arrangements									
3		Refine Code of Governance/Dispute Resolution Procedure (including Audit & Risk processes)								Int	tegration &
0					1				1		legration &
4		Consider and respond to draft regulations						_		1	
5		Publication of Regulations								30/09	
	—										
6		Identify any requirements to change/draft new Complaints Procedure									
7		Co-ordinate Integration Scheme Framework Population									
	_										_
8		Provide Financial input to the population of the Integration Scheme Framework as individual workplan			1	1	1		1	Fin	nance Grou
9		Provide Workforce Development input to the population of the Integration Scheme Framework as individual workplan						_		N/a	orlifores De
3											orkforce De
10		Provide Information, Technology & Performance input to the population of the Integration Scheme Framework as individual workplan						_		Inf	fo. Performa
11		Provide Clinical Care & Governance input to the population of the Integration Scheme Framework as individual workplan								Mi	chael Curra
	_										
12		Programme Board input to the population of the Integration Scheme Framework as individual workplan			i	1	1		I	Su	ısan Maniar
13		Refine the Integration Scheme Framework								Int	tegration &
	_										
14		Consult and Engage on the Integration Scheme									
15		Produce Final Draft of the Integration Scheme									
10											
16		Final Sign-Off of Scheme by the board									
17		Submit Integration Scheme to the Scottish Govt									
	<u> </u>										
18		Integration Board/Arrangements go live									

Project: Integration Programme Plan 6 Date: Wed 20/08/14	Task Split	Progress Milestone	•	Summary Project Summary	External Tasks External Milestone	Deadline	Ŷ	
					Page 1			

