	Integration Programme - High Level Milestones				
ID	Task Name	ter 2nd Quarter M A M J	3rd Quarter	4th Quarter	2015 1st Quarter 2r J F M A
1					
2	National Timelines - 2014 - 2016				
3	Act Receives Royal Assent	• 01/04			
4	Consultation (Draft Regs)				
5	Response to Consultation Published			30/09	
6	Orders and Regs Laid in Parliament			31/10	
7	Orders and Regs come into force				31/12
8	Guidance Completed and Published				31/12
9	Integration Schemes Must be Submitted to Scottish Govt				•
10	Community Health Partnerships Cease				•
11	Integration Arrangements Need to be in Place				
12					
13	Scheme of Integration				
14	Outline Scheme of Integration Produced	- 01/04			
15	Outline Scheme issued to Work Stream Groups for Population			<b>T</b>	
16	Produce 1st Draft of the Scheme of Integration			31/10	
17	Presentation of Draft Scheme of Integration to NHS Board				94/12
18	Presentation of Draft Scheme of Integration to the Shadow Board	_			08/12
19	Presentation of Draft Scheme of Integration to Council	_			<b>_18/12</b>
20	Formal Consultation on the Scheme of Integration	_			¥
21	Final Integration Scheme presented to NHS Board (Date to be Confirmed)	_			
22	Final Integration Scheme to be presented to the Shadow Board (actual date TBC)				
23	Final Integration Scheme presented to Council	_			
24	Final Integration Scheme Submitted to Scottish Govt	-			
25	Review by Scottish Govt				
26	Submission lies in Parliament	_			
27	Order Issued	_			
28		_			
29		_			
	Strategic Planning Framework Pre-drafting Engagement with Practitioners and Identified Stakeholders	_			
30		_			
31	Drafting of Strategic Planning Framework	_			
32	Proposals for Establishing Strategic Planning Group to the NHS Board (Date to be confirmed)	_			• 09/02
33	Proposals for Establishing Strategic Planning Group to Council	_			19/02
34	Proposals for Establishing Strategic Planning Group to the Shadow Board	_			♦ 09/02
35	Recruitment/Establishment of the Strategic Planning Group				L Į
36	1st Draft of the Strateg (Commissioning) Plan - for Consultation - to the NHS Board for agreement (Date to be confirmed)				
37	1st Draft of the Strateg (Commissioning) Plan - for Consultation - to Council for agreement				$\mathbf{i}$
38	First Draft of the Strategic Planning Framework completed and presented to the Integration Joint Board				
39	Second Draft of the Strategic Planning Framework developed in engagement with stakeholders				
40	2nd Draft of the Strategic (Commissioning) Plan - for Consultation - to the NHS Board for agreement (Date to be confirmed)				
41	2nd Draft of the Strategic (Commissioning) Plan - for Consultation - to Council for agreement				
42	Second Draft of the Strategic Planning Framework completed and presented to the Integration Joint Board (Date to be Con	1			
43	Formal Consultation on the Strategic Planning Framework				
44	Strategic (Commissioning) Plan Agreed by the Parent Bodies and Integration Joint Board				

