

Scheme	Estimate (£)	Final Cost	Current Up-date	Estimated Completion
Extend recycling compound at Town Yetholm	1,400		Ordered	September
Construct planter at Teapot Street, Morebattle.	304		Ordered	July

Total **1,704**