

Hungry For Success Secondary School Roll Out

## Phase 2 (Eyemouth, Galashiels, Jedburgh, Kelso)

Early September	Initial discussions with head teachers and area managers
Mid September	Informing and information sharing with staff, pupils and parents
Early October	Initial changes and replacement menu items
Mid October	Menu and Meal deal prices agreed
Mid October to Mid November	Phasing in of new menu
End November	New menu begins and initial removal of confectionery items and fizzy drinks
End of Term	All confectionery items and fizzy drinks removed
January	Evaluation

## Phase 3 (Hawick, Peebles, Selkirk)

Early October	Initial discussions with head teachers and area managers
Mid October	Informing and information sharing with staff, pupils and parents
Early November	Initial changes and replacement menu items
Mid November	Menu and Meal deal prices agreed
Mid November to Mid December	Phasing in of new menu
Mid December	New menu begins and initial removal of confectionery items and fizzy drinks
End of February	All confectionery items and fizzy drinks removed
March	Evaluation