	IJB Transformation	Insformation Programme			:t						2017-18								2018-19							20	0-21	21 2021-22			
	Project		improved Quality & Outcomes	Improved Pathways	Productivity & Efficiency	Project Lead	Project Manager Assigned	Project Stages	RAG Status	Apr	May	Inf	Aug	Sep	Nov	Dec	Jan	Mar	Apr	May	Jul	Aug	Oct	Nov	Jan	Feb	Mar Q1	Q3 Q3	Q4	Q2 Q2	Q3 Q4 Q1
								Planning & Data Gathering														Ē						T			
	Community & Day Hospitals	Implement best practice service models in Community Hospitals to improve patient pathway and make best use of resources.	Y	x	Y	Kenny	Stewart	Establish & Cost Service Models	Amber																						
						Mitchell	Barrie	Agree & Develop Preferred Option														Ц									
								Implement Test of Change														Ц									
	Care at Home (Including	Targeted enablement within a homecare setting to deliver improved outcomes and help reduce the						Develop Proposal														Ц									
		average hours of long-term care required.	Х	Х	X	Murray Leys	Lesley Horne	Pilot & Evaluate	On Track													\square								_	<u> '</u>
	-							Roll Out																						_	<u> '</u>
	Allied Health	Reshape AHP services in order to support the emerging community services "Out of Hospital Care"	,			Kenny	Sonia	Management Review	On Track	\square												\square									<u> </u>
	rofessionals	model	Х	Х	Х	Mitchell	Borthwick	Clinical Productivity Programme		\square												\square									
								Service Redesign & Roll-Out															_								
4		Redesign the care and support service to deliver improved outcomes for clients who suffer from dementia.						Establish specialist dementia centre						_				_				FF							\square	4	 '
			Х	х	X	Murray Leys	Graeme McMurdo	Improve post-diagnosis support	Amber	\vdash		_	+	+	_					-		\vdash			+				++		<u>+'</u>
								Improve care home liaison		\vdash		-	+	+	-					-		\vdash		\vdash	+				++		<u>+-</u> +'
				_	-			Improve training & support				-	+	+	-					-	-	\vdash		\vdash	+			+	++	_	+-+'
	Nental Health Redesign	Service redesign in line with Mental Health Needs Assessment Recommendations, MH Strategy and to achieve identified Financial Savings						Planning/Preperation Development	On Track	\vdash			+	+	-			+	+	+		\vdash						—	++	—	╆╋╋
5			х	x	x	Simon Burt		Transformation Planning		\vdash	-			-								\vdash							++	_	+ $+$ $+$ $-$
Ũ								Refine & Agree					H									\vdash						+	++	+	
								Implement From		\vdash	+	+		+	+					+		\vdash						-			
		Review of Day Services to identify and deliver a more effective and efficient service options				Murray Leys		Planning & Data Gathering	Amber								H					i T						-			
			х	х	х		Curran	Implementation			Т																		\square		
	Services	more enective and enicient service options						Completion														Ē		П				T			
╞─┤		Work co-productively to implement the legislation					<u>,</u>	Planning & Evaluation																							
7	Carers Strategy	effectively.	Х			Murray Leys	Sucan	Deliver Action Plan	On Track																						
								Act Requirements Met																							
8		To work with Borders Addiction Service (BAS) and				Tirre		Identify & Agree Location																							
	Alcohol & Drug Services	Addaction to confirm potential co-location to improve joint working			Х	Tim Patterson	Fiona Doig	Implementation	Amber																						
								New Arrangements go live														ЬŢ		\Box					\square		
9	IT & Telehealth Care	Delivery of a video conferencing (Attend Anywhere) capability in care homes to support Out of Hours Emergency Care, Diabetes Services and Orthopaedics avoiding the need for expensive	$\left \right $	ſ				Attend Anywhere Pilot														\square									
							Bill Edwards/	Evaluation & Roll-Out														Щ									
				Х	Х	Murray Leys	Jackie	Draft wider IT Project Proposals	Amber								\square					\square		\square					\square		
		travel (time) and hospital visits - including avoidance of missed appointments.					Stephen	Agree & Implement IT Proposals																							
		Design and Implementation of Integrated Health & Social Care Teams across the 5 localities	х	х	x	Murray Leys	TBC	Plan to be developed	Amber																						