

SCOTTISH BORDERS COUNCIL - PRIORITISATION OF ACTIONS DELIVERY PLAN

FLOOD PROTECTION SCHEMES	SCHEME WHOLE LIFE COSTS (£)	NATIONAL RANKING	LOCAL PLAN DISTRICT RANKING	LOCAL AUTHORITY RANKING	PROPOSED DELIVERY CYCLE	NOTES
Hawick	29.2m	14 of 40	1 of 1	1 of 1	C1 (2016 - 2022)	Proposed Construction 2019 - 2022
FLOOD STUDIES						
	ESTIMATED COST OF STUDY INCLUDING PROJECT MANAGEMENT (£)	NATIONAL RANKING	LOCAL PLAN DISTRICT RANKING	LOCAL AUTHORITY RANKING	PROPOSED DELIVERY CYCLE	2016 2017 2018 2019 2020 2021 2022
<u>PVA 10/26 - Berwickshire Coast</u> Shoreline Management Plan Eyemouth Coastal Flood Protection Scheme Flood Study	435k	66 of 168	10 of 27	4 of 6	C1 (2016 - 2022)	
<u>PVA 13/04 - Eddleston, Peebles, Innerleithen etc & PVA 13/08 Broughton</u> Peebles, Innerleithen & Broughton Flood Protection Schemes Flood Study	740k	1 of 168	1 of 5	1 of 6	C1 (2016 - 2022)	
<u>PVA 13/05 - Earlston</u> Earlston Flood Protection Scheme Flood Study	270k	25 of 168	2 of 5	2 of 6	C1 (2016 - 2022)	
<u>PVA 14/03 - Newcastleton</u> Newcastleton Flood Protection Scheme Flood Study	240k	98 of 168	9 of 11	5 of 6	C1 (2016 - 2022)	
<u>PVA 14/10 - Jedburgh</u> Jedburgh (Jed Water) Flood Protection Scheme Flood Study	110k	43 of 168	3 of 5	3 of 6	C2 (2022 - 2028)	
<u>PVA 13/13 - Bonchester Bridge</u> Bonchester Bridge Flood Protection Scheme Flood Study	60K	116 of 168	4 of 5	6 of 6	C2 (2022 - 2028)	
NATURAL FLOOD MANAGEMENT STUDIES						
	ESTIMATED COST OF STUDY (£)	NOTES			PROPOSED DELIVERY CYCLE	2016 2017 2018 2019 2020 2021 2022
<u>PVA 31/04 - Galashiels & Stow</u> NFM Study - Gala Water	225k	Supplement the Gala FPS with potential benefits for Stow			C1 (2016 - 2022)	
<u>PVA 13/12 - Hawick</u> NFM Study - River Teviot	225k	In addition to the Hawick FPS			C1 (2016 - 2022)	
SURFACE WATER MANAGEMENT PLANS						
	ESTIMATED COST OF STUDY (£)	NOTES			PROPOSED DELIVERY CYCLE	2016 2017 2018 2019 2020 2021 2022
Galashiels, Melrose, Tweedbank	60k	Gala Integrated catchment Study with Scottish Water (55k) will feed into the SWMP.			C1 (2016 - 2022)	
Hawick	65k				C1 (2016 - 2022)	
Peebles	75k				C1 (2016 - 2022)	
Newcastleton	60k				C1 (2016 - 2022)	
Jedburgh	15k				C2 (2022 - 2028)	
Kelso	15k				C2 (2022 - 2028)	
IMPROVED UNDERSTANDING						
	NOTES					
Eyemouth Coastal	This action is to improve the Flood Hazard Maps. SEPA has highlighted an issue with the model in this area. SEPA will address this issue in cycle 1 which ties in with the Eyemouth Flood Study which will also be used to improve the mapping.					